COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2019

ESTI MATE SUMMARY 16: 54: 54
CONTI D: C20984 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TIVE ALLOW 115 WORK DAYS
VM UPGRADES FY 17 PERCENT TIME:  87.83 ORI G TI ME ALLON 115 WORK DAYS
PROQJECT NO | TSSW1- 636
VM UPGRADES FY 17
NAVE OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PER OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI: $ 1,992, 606.73 PARTI Cl PATI NG $ 1,822, 965.83 $ 244, 433. 01
AWARD PRQIECT AMT: $ 1,854,526.73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 49% TOTAL EARNI NGS 1,822, 965. 83 244, 433.01
FUNDS AVAI LABLE: $ 169, 640. 90 STOCKPI LED MATERI ALS 0.00 -44,684.12
GROSS EARNI NGS 1, 822, 965. 83 199, 748. 89
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,817.90 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,795, 147. 93 199, 748. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,795, 147. 93 199, 748. 89
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DE s 199, 748.89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: | TSSW1- 636 ESTI MATE NO 0008 16: 54: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00810 Renoval of Ground Sign 7.000 3. 000
EACH 4. 000 200. 00
50. 00000 7.000 350. 00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0020 202-01130 *Renoval of Guardrail Type 3 55. 000 50. 000
LF 0. 000 0. 00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 160. 000
LF 0. 000 0. 00
15. 62000 160. 000 2,499. 20
0030 203-01597 Pot hol i ng 40. 000 1.500
HOUR 0. 000 0. 00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 75. 000 58. 000
cy 0. 000 0. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 220. 000 220. 000
LF 0. 000 0. 00
5. 00000 220. 000 1,100. 00
0045 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20984-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0008 16: 54: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 16. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0070 208-00207 Erosi on Control Managenent 16. 000 0. 000
DAY 0. 000 0. 00
16. 00000 0. 000 0. 00
0075 210-00473 Reset TV Caneras 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0080 210-00847 Reset Travel Tine Indicator 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0085 212-00006 Seedi ng (Native) 0. 350 0. 050
ACRE 0.170 121. 38
714. 00000 0.220 157.08
0090 212-00032  Soil Conditioning 0. 350 0. 050
ACRE 0.170 121. 38
714.00000 0. 220 157. 08
0095 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 750. 000 0. 000
Cl ass
5% 567. 000 2,268.00
4. 00000 567. 000 2,268.00
0100 240-00000 *WIdlife Biologist 36. 000 17.500
HOUR 0. 000 0. 00
200. 00000 17. 500 3,500. 00
0105 240-00010 *Renoval of Nests 36. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0110 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 617. 000 117.000
Sy 356. 000 23,075. 92

64.82000 473. 000 30, 659. 86



CONTI D:

CAT NO0200

0115 503-00048

0120 606-00301

0120

0125 606-01340

0130 606-02003

0135 606- 02005

0135

0140 607-11525

0145 612-00001

0150 612-00003

0155 612-00260

C20984
20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON
ROADWAY

*Drilled Caisson (48 Inch)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE W Beam Rai |, Gal v

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE Cuardrail End Treat

Fence (Pl astic)

Del i neator (Type |) (Green)

Delineator (Type Il1) (G een)

*Locati on Marker (Fiber Optic)(Done)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
256. 000
LF
977. 00000
385. 000
LF
51. 94000
LF
16. 52000
2.000
EACH
5, 000. 00000
1. 000
EACH
20, 000. 00000
5. 000
EACH
3, 000. 00000
EACH
2, 172. 56000
150. 000
LF
5. 00000
5. 000
EACH
50. 00000
3. 000
EACH
8. 33000
2.000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

252. 000
0. 000
252.000

300. 000
75. 000
375. 000

75. 000
-75.000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

3. 000
2.000
5. 000

2.000
-2.000
0. 000

0. 000
0. 000
0. 000

4.000
1. 000
5. 000

2.000
1. 000
3. 000

2.000
0. 000
2.000
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ESTI MATE RUN 06/ 14/ 2019

3, 895.

-1,239.

6, 000.

-4, 345.

50.

.00

50

00

.00

.00

00

12

.00

00

.33

.00

16: 54: 54

AMOUNT

246, 204.

19, 477.

10, 000.

20, 000.

15, 000.

250.

24,

200.

00

50

.00

00

00

00

.00

.00

00

99

00



CONTI D

ROADWAY

CAT NO0200

0160 612-00270

0165

613- 00206

0170

613-01200

0175

613- 07002

0180

613-07023

0185

613-10000

0190

613-80130

0195

614- 00011

0200

614-10116

0200

0205 614-10120

C20984
20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON

*Location Marker (Utility)(Flat Slat)

*2 Inch Electrical

Condui t (Bor ed)

*2 Inch Electrical

Condui t (Plastic)

*Type Two Pull Box

*Pul |

Box (24"x36"x24")

Wring

Servi ce Meter Cabinet

Si gn Panel

(Class I)

Dynam ¢ Message Sign Controller

MATERI AL ALLOMNCE Control | er Cabi net

Vari abl e Message Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
100. 00000
180. 000
LF
83. 33000
865. 000
LF
50. 00000
11. 000
EACH
1, 500. 00000
1. 000
EACH
2, 000. 00000
1. 000
LS
25, 000. 00000
4. 000
EACH
7, 500. 00000
32.000
SF
45. 00000
3. 000
EACH
25, 000. 00000
EACH
19, 680. 00000
7.000
EACH

71, 450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
1. 000
9. 000

180. 000
0. 000
180. 000

591. 000
0. 000
591. 000

9. 000
1. 000
10. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
1. 000
4.000

24.000
6. 500
30. 500

1. 000
2.000
3. 000

0. 000
0. 000
0. 000

6. 000
1. 000
7.000
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100

1, 500

7,500

292.

50, 000

71, 450

00

.00

.00

00

.00

.00

00

50

00

.00

00

16: 54: 54

AMOUNT

900

14,999

29, 550

15, 000

2,000

25, 000

30, 000

1,372

75, 000

500, 150

00

40

00

00

00

00

00

50

00

.00

00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 636 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOWANCE Vari abl e Message Sign 0. 000
EACH 0. 000 0.00
47, 795. 00000 0. 000 0. 00
0210 614-10145 Vari abl e Message Sign LED (Single Faced) 1. 000 1.000
EACH 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0215 614-10147  Variable Message Sign LED (Overhead) 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0215 MATERI AL ALLOMWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
55, 250. 00000 0. 000 0. 00
0220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 8. 000 7.000
EACH 1. 000 50, 000. 00
50, 000. 00000 8. 000 400, 000. 00
0220 MATERI AL ALLOMANCE Over head Sign Str 1. 000
EACH -1.000 - 39, 100. 00
39, 100. 00000 0. 000 0. 00
0225 614-86105 Tel enetry (Field) (Cellular Mdem 8. 000 6. 000
EACH 1.000 2, 000. 00
2,000. 00000 7.000 14, 000. 00
0230 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0235 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 000 0.00
10, 000. 00000 0. 750 7,500. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0245 630- 00000 Fl aggi ng 300. 000 88. 750
HOUR 20. 000 600. 00

30. 00000 108. 750 3,262.50



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20984-BI D
PRQIECT | TSSW1- 636 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0250 630- 00003 Uni forned Traffic Control 24.000
HOUR
200. 00000
0255 630- 00007 Traffic Control Inspection 5. 000
DAY
500. 00000
0260 630-00012 Traffic Control Managenent 100. 000
DAY
1, 200. 00000
0265 630-80341 Construction Traffic Sign (Panel Size A) 9. 000
EACH
5. 00000
0270 630-80342 Construction Traffic Sign (Panel Size B) 53. 000
EACH
5. 00000
0275 630-80343 Construction Traffic Sign (Panel Size Q) 12. 000
EACH
5. 00000
0280 630-80351 Vertical Panel (Plastic) 50. 000
EACH
15. 00000
0285 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
4, 000. 00000
0290 630-80359 Portabl e Message Sign Panel 55. 000
DAY
140. 00000
0295 630- 80360 Drum Channel i zi ng Devi ce 50. 000
EACH
20. 00000
0300 630-80380 Traffic Cone 200. 000
EACH

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

2.000
1. 000
3. 000

63. 000
19. 000
82. 000

8.100
0. 000
8. 100

47.700
0. 000
47.700

1. 800
0. 000
1.800

21.600
0. 000
21.600

1. 800
0. 000
1.800

30. 000
5. 000
35. 000

30. 600
0. 000
30. 600

90. 000
0. 000
90. 000
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500

22, 800

700

.00

00

.00

.00

.00

.00

.00

.00

.00

16: 54: 54

AMOUNT

4,800

1,500

98, 400

40

238.

324.

7,200

4,900

612

180.

00

00

00

50

50

.00

00

00

00

00

00



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20984-BI D ESTI MATE RUN 06/ 14/ 2019
PRQIECT | TSSW1- 636 ESTI MATE NGO 0008 16: 54: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0305 630-85041 Mobi | e Attenuator 55. 000 14. 000
DAY 5. 000 1, 250. 00
250. 00000 19. 000 4, 750. 00
0310 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700- 70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 10, 326. 490
F A 0. 000 0.00
1. 00000 10, 326. 490 10, 326. 49
0335 700-70230 F/ A Conmuni cati on Lines 10, 000. 000 4,183. 230
FA 0. 000 0. 00
1. 00000 4,183. 230 4,183. 23
0340 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,992,106.73$% 199, 748.89$ 1, 822, 965. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 500.00 % 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,992, 606.73$% 199, 748.89 $ 1, 822, 965. 83



